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Washington State
'7’ Department of Transportation

Highway Program Project Delivery
Through June 30, 2004
Legend of Common Terms:
No Change: There is no change in project scope, schedule or budget.

Rounding: Minor changes in cash flow brought about by the rounding of dollars associated with the uploading of
project information from different project management and reporting systems (CPMS & TEIS) and inflation.

Technical Correction: This corrects technical errors in the LEAP project list such as Program Item Number (PIN)
errors or phase start/end dates out of sync with expenditure plan.

Adjustment to Award: This reflects changes to project cost as a result of the contract bidding process.
Schedule Delay: Projects that have delays to the scheduled milestone dates.

Expenditure Delay: Projects where expenditures have been delayed outside of current biennium.

Project Cost Decrease: Dollar savings realized on Nickel funds of the project.

Project Cost Increase: An increase in Nickel funding that will be needed to deliver the project.

Schedule Advancement: Projects where milestones can be delivered earlier than planned.

Expenditure Advancement: Projects where expenditures have been brought forward into an earlier biennium.

Scope: Addition or deletion of work type or extent that significantly alters the original functional intent or
expectations of the project as budgeted.



SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Highway Projects
Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031 Expenditure ~ WSDOT has advanced $4 million to
Estimate 4,221 8,000 4,000 4,000 0 20,221 Advancement accelerate the replacement of essentially
PIN: 099903M Opportunity  all non-standard guardrail by the end of
Net Change 190 4,000 0 0 -4,000 190 and Option the 05-07 biennium. Most of this guardrail
was built prior to 1965 and consists of
concrete or timber posts on 12' centers.
By advancing the replacement of this
guardrail with current standard
installations, the severity of any crashes
will be substantially reduced in the areas
that contain these non-standard
applications. There are a number of
statewide bridge rail projects contained
within the budgeted amount. WSDOT will
report this as a single bucket project. For
a complete list of all projects contained in
this bucket, contact the Project Control &
Reporting Office at WSDOT.
Statewide Bridge Rail Retrofit 2004 LEAP 2,030 2,000 2,000 2,000 2,000 10,030 Rounding There are a number of statewide bridge
Estimate 2,000 2,000 2,000 2,000 2,000 10,000 rail projects contained within the budgeted
PIN: 099903N amount. WSDOT will report this as a
Net Change -30 0 0 0 0 -30 single bucket project. For a complete list
of all projects contained in this bucket,
contact the Project Control & Reporting
Office at WSDOT.
US 2, Pickle Farm Road/Gunn Road 2004 LEAP 0 90 603 0 0 694 No Change
Estimate 0 90 603 0 0 694
PIN: 100236E
Net Change 0 0 0 0 0 0
US 2/US 97 Peshastin East - Interchange 2004 LEAP 2,100 2,700 11,750 0 0 16,550 Rounding
Estimate 2,123 2,680 11,746 0 0 16,550
PIN: 200201E
Net Change 23 -20 -4 0 0 0

A
7- Washington State Page 1 28-Sep-04 11:05 AM
" Department of Transportation



SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260 Expenditure In order to gain efficiencies in project
Estimate 0 260 0 0 0 260 Advancement delivery and lessen construction related
PIN: 200221H Opportunity ~ impacts to the travelling public, WSDOT
Net Change 0 260 -260 0 0 0 .nd Option has combined this project with a planned
pre-existing funded paving project on US
2. This project has advanced one
construction season and begin in the
summer of 2007.
SR 3/SR 303 Interchange (Waaga Way) - New Ramp 2004 LEAP 3,179 12,000 0 0 0 15,179  No Change
Estimate 3,179 12,000 0 0 0 15,179
PIN: 3003418
Net Change 0 0 0 0 0 0
SR 4, Svensen's Curve - Realignment 2004 LEAP 642 3,293 976 0 0 4,912 Rounding
Estimate 622 3,358 990 0 0 4,970
PIN: 4004958
Net Change -20 65 14 0 0 58
I-5/SR 161 Interchange & SR 18 Interchange 2004 LEAP 2,605 395 0 0 0 3,000 Rounding
Estimate 2,605 403 0 0 0 3,008
PIN: 100502K
Net Change 0 8 0 0 0 8
I-5, Pierce Co Line to Tukwila Interchange - HOV 2004 LEAP 5,481 47,540 687 0 0 53,708 No Change
Estimate 5,481 47,540 687 0 0 53,708
PIN: 100505A
Net Change 0 0 0 0 0 0
I-5, NE 175th St to NE 205th St - NB Lane 2004 LEAP 1,514 5,878 0 0 0 7,392  No Change
Estimate 1,514 5,878 0 0 0 7,392
PIN: 100529C
Net Change 0 0 0 0 0 0
I-5, 52nd Ave W. to SR 526 - SB Safety 2004 LEAP 0 2,416 9 0 0 2,424  No Change
Estimate 0 2,416 9 0 0 2,424
PIN: 100535H
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5/SR 526 to Marine View Drive 2004 LEAP 16,000 110,000 88,000 0 0 214,000 No Change
Estimate 16,000 110,000 88,000 0 0 214,000
PIN: 100543M
Net Change 1] 0 0 0 0 0
I-5/SR 532 Northbound Interchange Ramps 2004 LEAP 1,907 4,553 1,243 0 0 7,703  No Change
Estimate 1,907 4,553 1,243 0 0 7,703
PIN: 1005525
Net Change 0 0 0 0 0 0
I-5, 2nd Street Bridge - Replace Bridge 2004 LEAP 11,794 206 0 0 0 12,000 Project Cost The reduction in the Nickel funds reflects
Estimate 9,177 131 0 0 0 9,308 Decrease  an adjustment for a $3 million federal
PIN: 1005668 earmark for this project. This project was
Net Change -2,617 -75 0 0 0 -2,692 recently advertised for bid and awarded
for construction. The award amount was
slightly higher than the engineer’s
estimate which is reflected in the overall
total project budget.
I-5, SB Ramps at SR 11/0ld Fairhaven Parkway 2004 LEAP 0 996 0 0 0 996 No Change
Estimate 0 996 0 0 0 996
PIN: 100584A
Net Change 0 0 0 0 0 0
|-5, Bakerview Rd to Nooksack R Br 5/828W 2004 LEAP 0 487 219 0 0 707 Expenditure In order to gain efficiencies in project
Estimate 0 87 619 0 0 707 Delay Fielivery and lessen c.onstruct.ion related
PIN: 100591Y Opportunity ~ impacts to the travelling public, WSDOT
Net Change 0 -400 400 0 0 0 and Option has combined this project with a planned
pre-existing funded paving project on I-5.
Due to a lack of funding for PCCP rehab
in the 05-07 pavement preservation
program, WSDOT has delayed the ad
from 2006 to 2007 when limited PCCP
rehab dollars are available.
I-5, Port of Tacoma Rd to King Co Line 2004 LEAP 3,800 2,800 13,178 13,845 0 33,623  No Change
Estimate 3,800 2,800 13,178 13,845 0 33,623
PIN: 3005048
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5/SR 16 Interchg / 38th St Interchg, Core HOV 2004 LEAP 0 0 40,600 62,820 52,148 155,568 No Change
Estimate 0 0 40,600 62,820 52,148 155,568
PIN: 300567A
Net Change 1] 0 0 0 0 0
I-5, S 48th to Pacific Avenue - Core HOV 2004 LEAP 15,641 47,690 28,704 0 0 92,035 No Change
Estimate 15,641 47,690 28,704 0 0 92,035
PIN: 300568A
Net Change 0 0 0 0 0 0
I-5, Grand Mound to Maytown - Widening 2004 LEAP 1,256 1,894 28,341 41,724 0 73,216  Expenditure  In developing WSDOT's 05-07 budget,
Estimate 1,600 1,894 27,997 41,724 0 73,216 Advancement there is a projected shortfall of pre-
PIN: 300581A existing funds. As part of the strategy to
Net Change 344 0 -344 0 0 0 resolve this shortfall, some Nickel funds
have been advanced to maintain the
projects schedule. As a result, the
amount in the 03-05 and 07-09 biennium's
were in the process of being adjusted
during this quarter. The final proposed
expenditure plan will be will be reflected in
the next report.
I-5, NE 134th St Interchange (I-5/1-205) 2004 LEAP 741 514 1,232 6,014 31,500 40,001 Expenditure In Quarter 3, WSDOT requested and the
Estimate 2,450 500 1,200 4352 31,500 40,001 Advancement Commission approved a transfer of
PIN: 400506H $800,000 for an advanced right of way
Net Change 1,709 -14 -33 -1,662 0 0 purchase. Since this intial transfer,
additional parcels needed for this project
have become available. As a result,
WSDOT has advanced another $850,000,
for a total advancement this biennium of
$1.65 million. The funds will be advanced
from 09-11 to 03-05 to purchase these
parcels that are considered essential to
project delivery and to avoid development
pressure that may inhibit project
completion. The advancement of funds
will not increase the total project cost.
The remaining variance is due to rounding.
I-5, Chehalis River Flood Control 2004 LEAP 3,000 8,000 16,000 3,000 0 30,000 No Change
Estimate 3,000 8,000 16,000 3,000 0 30,000
PIN: 400506M
Net Change 0 0 0 0 0 0
A
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

I-5, Lexington Access 2004 LEAP 0 0 5,000 0 0 5,000 No Change
Estimate 0 0 5,000 0 0 5,000

PIN: 400507L
Net Change 1] 0 0 0 0 0

I-5, Rush Road to 13th Street 2004 LEAP 2,490 8,410 26,000 4,500 0 41,400 Rounding
Estimate 2,500 8,400 26,000 4,500 0 41,400

PIN: 400507R
Net Change 10 -10 0 0 0 0

I-5, Salmon Creek to 1-205 - Widening 2004 LEAP 25,475 6,414 0 0 0 31,889  No Change
Estimate 25,475 6,414 0 0 0 31,889

PIN: 400595A
Net Change 0 0 0 0 0 0

I-5/SR 502 Interchange 2004 LEAP 2,540 7,460 24,730 0 0 34,730 No Change
Estimate 2,540 7,460 24,730 0 0 34,730

PIN: 400599R
Net Change 0 0 0 0 0 0

I-5, Boeing Access Rd to Northgate EIS 2004 LEAP 2,000 8,300 0 0 0 10,300 No Change
Estimate 2,000 8,300 0 0 0 10,300

PIN: 8005158
Net Change 0 0 0 0 0 0

I-5, Conc Rehab in Pierce, King, Snoh Co 2004 LEAP 0 2,000 5,000 20,300 107,000 134,300 No Change
Estimate 0 2,000 5,000 20,300 107,000 134,300

PIN: 800515C
Net Change 0 0 0 0 0 0

I-5, Roanoke Vicinity Noise Wall 2004 LEAP 3,500 0 0 0 0 3,500 No Change
Estimate 3,500 0 0 0 0 3,500

PIN: 800524P
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR7/SR 507 to SR 512 - Safety 2004 LEAP 9,300 0 0 0 0 9,300 Expenditure  WSDOT has delayed expenditures
Estimate 1,002 8,298 0 0 0 9,300 Delay planned for 03-05 to the 05-07 biennium.
PIN: 3007068 This delay was requested by local and
Net Change -8,298 8,298 0 0 0 0 state elected officials to allow time to
pursue funding for landscaping and other
desirable adjuncts to the project. In
addition to this delay, two landowners
have filed a lawsuit against the project.
The current delay has resulted in the loss
of a construction season and the
advertisment date is now scheduled for
January 2005.
SR 9/SR 522 to 228th St SE - Widening 2004 LEAP 532 7,132 2,166 0 0 9,830 Expenditure  This adjustment was approved in the
Estimate 532 7.208 2.000 0 0 9,830 Advancement August 2004 Transportation Commission
PIN: 100900E meeting. This change will allow work to
Net Change 0 166 -166 0 0 0 be corrdinated with the related project -
SR 9, 228th St. SE to 212 St. SE (SR
524).
SR 9, 212th St SE to 176th St SE 2004 LEAP 643 1,114 11,587 14,157 34,789 62,290 No Change
Estimate 643 1,114 11,587 14,157 34,789 62,290
PIN: 100900F
Net Change 0 0 0 0 0 0
SR 9, 212th St SE Vicinity to SR 96 - Safety 2004 LEAP 0 990 3,935 0 0 4,925 No Change
Estimate 0 990 3,935 0 0 4,925
PIN: 100900V
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 9, 228th St SE to 212th St SE(SR 524) 2004 LEAP 9,672 7,668 2,330 0 0 19,670 Expenditure  WSDOT has shifted funds between
Estimate 6,551 13,119 0 0 0 19,670 Delay project _phases. _Updated traffic counts
PIN: 100901B necessitate design changes that have
Net Change -3,121 5,451 -2,330 0 0 0 increased both design and construction
costs. These changes include a new
raised center median barrier and new right
and left turn lanes at intersections on SR
9. A recent estimate of right of way costs
shows a decrease of $4.4 million.
WSDOT will use these funds to cover the
design and construction increases. There
is no overall cost increase and the project
remains on-budget and on-schedule. The
Transportation Commission approved the
advancement of funds on SR 9/SR 522 to
228th St. SE - Widening project to
coordinate these two related projects.
SR 9/SR 528 Intersection - Signal 2004 LEAP 492 0 0 0 0 492  No Change
Estimate 492 0 0 0 0 492
PIN: 1009201
Net Change 0 0 0 0 0 0
SR 9, 108th Street NE (Lauck Road) 2004 LEAP 0 275 537 0 0 812 No Change
Estimate 0 275 537 0 0 812
PIN: 100924A
Net Change 0 0 0 0 0 0
SR 9, Schloman Road to 256th Street E 2004 LEAP 0 1,617 10,495 0 0 12,112  No Change
Estimate 0 1,617 10,495 0 0 12,112
PIN: 100930H
Net Change 0 0 1] 1] 0 0
SR 9, 252nd St NE Vicinity - Rechannelize 2004 LEAP 0 81 527 0 0 609 No Change
Estimate 0 81 527 0 0 609
PIN: 1009301
Net Change 0 0 0 0 0 0
SR 9, 268th Street Intersection 2004 LEAP 0 175 1,139 0 0 1,314  No Change
Estimate 0 175 1,139 0 0 1,314
PIN: 100931C
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 9, Nooksack Rd Vicinity to Cherry St 2004 LEAP 1,548 12,730 927 0 0 15,205 No Change
Estimate 1,548 12,730 927 0 0 15,205
PIN: 100955A
Net Change 1] 0 0 0 0 0
SR 12, Walla Walla to Wallula Planning Study 2004 LEAP 446 2,554 0 0 0 3,000 No Change
Estimate 446 2,554 0 0 0 3,000
PIN: 501202
Net Change 0 0 0 0 0 0
US 12/SR 124 to McNary Pool - Add Lanes 2004 LEAP 6,331 5,254 0 0 0 11,585 No Change
Estimate 6,331 5,254 0 0 0 11,585
PIN: 501204C
Net Change 0 0 0 0 0 0
US 12, Attalia Vicinity to US 730 - Add Lanes 2004 LEAP 0 1,522 8,626 0 0 10,147  No Change
Estimate 0 1,522 8,626 0 0 10,147
PIN: 501205D
Net Change 0 0 0 0 0 0
US 12, Old Naches Highway Interchange 2004 LEAP 0 0 1,881 788 34,170 36,839 Expenditure  WSDOT will spend the Nickel funds first,
Estimate 0 455 1,426 788 34,170 36.839 Advancement delaying the spending of the Pre-Existing
PIN: 501208J - funds until the 2007-09 biennium. The
Net Change 0 455 -455 0 0 0 proposed change in timing of expenditures
in Pre-Existing and Nickel funds will have
no impact to the overall budget or
schedule of the projects being delivered.
US 12, Attalia Vicinity - Add Lanes 2004 LEAP 1,550 6,282 2,501 0 0 10,333 Rounding
Estimate 1,548 6,284 2,501 0 0 10,333
PIN: 501211W
Net Change -3 3 0 0 0 0
SR 16, Burley Olalla Interchange 2004 LEAP 0 925 2,355 11,786 0 15,066 No Change
Estimate 0 925 2,355 11,786 0 15,066
PIN: 301632A
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 16/I-5 to Tacoma Narrows Bridge - HOV 2004 LEAP 51,488 31,292 0 0 0 82,780 Technical This project was advertised for bid in
Estimate 22,660 47,500 12,620 0 0 82,780 Correction March 2002 with an anticipated bid
PIN: 301636A opening date of May 2004. The bid
Net Change -28,828 16,208 12,620 0 0 0 opening of this project has been delayed
due to appeals filed on permits needed for
this project. The current delay resulted in
the loss of a construction season. This
delay may also impact HOV lane
connectivity with the new Tacoma
Narrows Bridge project.
SR 16, 36th St to Olympic Dr NW, Core HOV 2004 LEAP 49 7,696 0 0 0 7,745 Technical The 2003 LEAP list identified only one SR
Estimate 3,921 3,824 0 0 0 7,745 Correction 16, HOV project. The 2004 LEAP list
PIN: 3016388 shows this same project under two line
Net Change 3,872 -3,872 0 0 0 0 items. The expenditures shown reflect
this change. There is no change to
overall project cost of $90.5 million
($82,780 and $7,745).
SR 18, Covington Way to Maple Valley 2004 LEAP 3,014 2,533 293 0 0 5,840 No Change
Estimate 3,014 2,533 293 0 0 5,840
PIN: 101817C
Net Change 0 0 0 0 0 0
SR 18, Maple Valley to Issaquah/Hobart Rd 2004 LEAP 105 1,424 2,157 524 0 4,210 Expenditure  In developing WSDOT's 05-07 budget,
Estimate 2,262 1,424 0 524 0 4,210 Advancement there is a projected shortfall of pre-
PIN: 101820C existing funds. As part of the strategy to
Net Change 2,157 0 -2,157 0 0 0 resolve this shortfall, some Nickel funds
have been advanced to maintain the
projects schedule. As a result, the
amount in the 03-05 and 07-09 biennium's
were in the process of being adjusted
during this quarter. The final proposed
expenditure plan will be will be reflected in
the next report.
SR 18, Issaquah/Hobart Road to Tigergate 2004 LEAP 1,886 1,114 0 0 0 3,000 Rounding
Estimate 1,871 1,129 0 0 0 3,000
PIN: 101822A
Net Change -15 15 0 0 0 0
A
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SR 18, Tigergate to 1-90 - Widening 2004 LEAP 1,885 1,115 0 0 0 3,000 Rounding
Estimate 1,860 1,140 0 0 0 3,000

PIN: 101826A
Net Change -24 24 0 0 0 0

SR 20, Ducken Road to Rosario Road 2004 LEAP 0 651 1,532 0 0 2,183 No Change
Estimate 0 651 1,532 0 0 2,183

PIN: 102023
Net Change 0 0 0 0 0 0

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur 2004 LEAP 0 766 6,294 0 0 7,060 No Change
Estimate 0 766 6,294 0 0 7,060

PIN: 102027C
Net Change 0 0 0 0 0 0

SR 20, Fredonia to I-5 - Widening 2004 LEAP 7,385 9,869 50,512 8,463 25 76,254 Rounding
Estimate 7,378 9,877 50,512 8,463 25 76,254

PIN: 102039A
Net Change -7 7 0 0 0 0

SR 22/1-82 to McDonald Road 2004 LEAP 0 0 264 6,583 0 6,847  No Change
Estimate 0 0 264 6,583 0 6,847

PIN: 502201U
Net Change 0 0 0 0 0 0

SR 24/1-82 to Keys Road 2004 LEAP 1,068 23,610 8,534 0 0 33,201 No Change
Estimate 1,058 23,610 8,534 0 0 33,201

PIN: 502402E
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 31, Metaline Falls to Int'l Border 2004 LEAP 2,400 13,500 0 0 0 15,900 No Change A $1.6 million Federal Earmark was
Estimate 2,400 13,500 0 0 0 15.900 received to address deficiencies in the
PIN: 603199A - Sullivan Creek Bridge. This bridge is on
Net Change 0 0 0 0 0 0 SR 31 and is located within the limits of
this project. The state match for these
funds can be accomodated with the funds
available for this project. It is planned to
construct this project under 2 stages, with
the Sullivan Creek Bridge slated as stage
2. The overall nickel funding for this
project cost will not increase. The $1.6
million earmark is not included in the
$15.9 million shown.
1-90, Seattle to Mercer Island 2004 LEAP 3,000 12,000 0 0 0 15,000 No Change
Estimate 3,000 12,000 0 0 0 15,000
PIN: 109040T
Net Change 0 0 0 0 0 0
1-90, Eastbound Ramps to SR 18 - Signal 2004 LEAP 348 584 2,279 0 0 3,212  No Change
Estimate 349 584 2,279 0 0 3,212
PIN: 109070C
Net Change 0 0 0 0 0 0
1-90, EB Ramps to SR 202 - Roundabout 2004 LEAP 0 79 721 0 0 801 No Change
Estimate 0 79 721 0 0 801
PIN: 109079A
Net Change 0 0 0 0 0 0
1-90, Moses Lake Area - Bridge Clearance 2004 LEAP 330 3,253 0 0 0 3,583 No Change
Estimate 330 3,253 0 0 0 3,583
PIN: 209014A
Net Change 0 0 0 0 0 0
1-90, Cle Elum River Bridge 90/134N 2004 LEAP 1,272 0 0 0 0 1,272 Adjustmentto The bid amount was lower than the
Estimate 1.058 0 0 0 0 1,058 Award enginneer's estimate. The actual project
PIN: 509002D : - cost will continue to be monitored and
Net Change -214 0 0 0 0 -214 reported as this project is constructed.
A
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
1-90, Highline Canal to Elk Heights 2004 LEAP 3,950 0 0 0 0 3,950 No Change
Estimate 3,950 0 0 0 0 3,950
PIN: 509004R
Net Change 1] 0 0 0 0 0
1-90, Ryegrass Summit to Vantage 2004 LEAP 8,389 0 0 0 0 8,389 Adjustmentto The bid amount was lower than the
Estimate 7.400 0 0 0 0 7.400 Award enginneer's estimate. The actual project
PIN: 509005R - ’ cost will continue to be monitored and
Net Change -989 0 0 0 0 -989 reported as this project is constructed.
1-90, Pines Road to Sullivan Road - Widen 2004 LEAP 10,498 6,609 0 0 0 17,107  No Change
Estimate 10,498 6,609 0 0 0 17,107
PIN: 609029]
Net Change 0 0 0 0 0 0
1-90, Argonne Road to Pines Road - Widen 2004 LEAP 11,590 5,368 0 0 0 16,957 No Change
Estimate 11,590 5,368 0 0 0 16,957
PIN: 609029V
Net Change 0 0 0 0 0 0
1-90, Geiger Road to US 2 Median Barrier 2004 LEAP 559 222 0 0 0 781 No Change
Estimate 559 222 0 0 0 781
PIN: 609047F
Net Change 0 0 0 0 0 0
1-90, Sullivan-State Line Median Barrier 2004 LEAP 1,040 0 0 0 0 1,040 No Change
Estimate 1,040 0 0 0 0 1,040
PIN: 609049D
Net Change 0 0 0 0 0 0
US 97A, Entiat Park Entrance - Turn Lanes 2004 LEAP 160 36 0 0 0 196 Project Cost  The turn lane was combined with the
Estimate 140 0 0 0 0 140 Decrease North Wentachee paving project. This
PIN: 209709E reduced the cost by $56,000 based on the
Net Change -20 -36 0 0 0 -56 2004 LEAP amount. However, if

compared to the orginal 2003 LEAP
amount, the project cost was reduced by
$80,000. PROJECT COMPLETE.

A
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 99, S 284th to S 272nd St - HOV 2004 LEAP 3,656 8,544 2,596 0 0 14,796 Rounding
Estimate 3,652 8,548 2,596 0 0 14,796
PIN: 109908R
Net Change -4 4 0 0 0 0
SR 99, S 138th St Vicinity to N of S 130th St 2004 LEAP 0 557 2,294 0 0 2,851 No Change
Estimate 0 557 2,294 0 0 2,851
PIN: 109913T
Net Change 0 0 0 0 0 0
SR 99, Aurora Ave N Corridor Project 2004 LEAP 26 7,898 2,076 0 0 10,000 No Change
Estimate 26 7,898 2,076 0 0 10,000
PIN: 109956C
Net Change 0 0 0 0 0 0
SR 99, Alaskan Way Viaduct - EIS 2004 LEAP 15,000 0 0 0 0 15,000 No Change
Estimate 15,000 0 0 0 0 15,000
PIN: 809936K
Net Change 0 0 0 0 0 0
SR 99, Alaskan Way Viaduct - Right-of-Way 2004 LEAP 15,000 5,000 0 0 0 20,000 No Change
Estimate 15,000 5,000 0 0 0 20,000
PIN: 809936L
Net Change 0 0 0 0 0 0
SR 99, Alaskan Way Viaduct - Des/Early RW 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000 Expenditure The Alaskan Way Viaduct and Seawall
Estimate 15,000 35,000 40,000 40,000 12,000 142,000 Advancement Replacement Project originally expected
PIN: 809936M Opportunity o receive $28 million in RTID funding in
Net Change 0 28,000 0 0 -28,000 0  andOption 05-07. With RTID delayed, additional
nickel revenue is needed to make up for
the lost funding and keep the project on
pace to start construction in 2008 in the
event a new RTID is proposed. Without
the advancement, the $28 million funding
gap will delay the start of construction
approximately two years.
US 101, Dawley Road Vicinity to Blyn Hwy 2004 LEAP 0 0 600 1,273 0 1,873  No Change
Estimate 0 0 600 1,273 0 1,873
PIN: 310101F
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 101, Gardiner Vicinity - Truck Lane 2004 LEAP 0 0 300 1,576 0 1,876 No Change
Estimate 0 0 300 1,576 0 1,876
PIN: 310102F
Net Change 1] 0 0 0 0 0
US 101, Corriea Rd Vicinity to Zaccardo Rd 2004 LEAP 0 0 101 326 0 428 No Change
Estimate 0 0 101 326 0 428
PIN: 3101558
Net Change 0 0 0 0 0 0
US 101, Blyn Vicinity - Passing Lanes 2004 LEAP 0 0 1,576 0 0 1,576  No Change
Estimate 0 0 1,576 0 0 1,576
PIN: 3101668
Net Change 0 0 0 0 0 0
SR 106, Skobob Creek - Fish Passage 2004 LEAP 330 947 0 0 0 1,277  No Change
Estimate 330 947 0 0 0 1,277
PIN: 310603A
Net Change 0 0 0 0 0 0
SR 112, Hoko-Ozette Road - Safety 2004 LEAP 0 0 844 214 0 1,058 No Change
Estimate 0 0 844 214 0 1,058
PIN: 3112188
Net Change 0 0 0 0 0 0
SR 124, East Jct SR 12 - Reconstruction 2004 LEAP 295 0 0 0 0 295 Project Cost The project was completed in April 2004
Estimate 145 0 0 0 0 145 Decrease  for less than the budgeted amount.
PIN: 5124010 PROJECT COMPLETE.
Net Change -150 0 0 0 0 -150
SR 160/SR 16 to Longlake Road Vicinity 2004 LEAP 0 0 1,446 1,910 0 3,356 Technical In developing WSDOT's 05-07 budget,
Estimate 1,576 0 0 1,910 0 3,486  Correction  thereis a projected shortfall of pre-
PIN: 3160068 Expenditure ~ €Xisting funds. As part of the strategy to
Net Change 1,576 0 -1,446 0 0 130 Advancement 'esolve this shortfall, some Nickel funds

have been advanced to maintain the
projects schedule. A data entry error was
made in this report which resulted in a
discrepancy between this report and the
Gray Notebook. The corrected
expenditure plan will be reflected in next
quarterly report.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SR 161, Jovita Blvd to S 360th St 2004 LEAP 4,022 21,126 0 0 0 25,148 No Change

Estimate 4,022 21,126 0 0 0 25,148
PIN: 116100C

Net Change 1] 1] 0 0 0 0
SR 161/SR 167 Eastbound Ramp - Safety 2004 LEAP 0 0 1,906 0 0 1,906 No Change

Estimate 0 0 1,906 0 0 1,906
PIN: 316109A

Net Change 0 0 0 0 0 0
SR 161, 204th Street to 176th Street 2004 LEAP 3,265 9,274 0 0 0 12,539 Technical This reduction was proposed in the June

Estimate 500 9.274 0 0 0 9774  Correction 2003 Gray Notebook and adopted as part
PIN: 316114A - ’ of the 2004 Supplemental Budget.

Net Change -2,765 0 0 0 0 -2,765 However, this change was not reflected in
the 2004 LEAP list. As a result, the
expenditures shown reflect a reduced
expenditure plan in 2003-2005 for the SR
161, 204th to 176th Street project and an
increase expenditure in the 05-07
biennium on the SR 161, 234th to 204th
Street project. The 234th to 204th Street
project does not show a technical
correction because it was listed correctly
the the 2004 LEAP list.

SR 161, 36th to Jovita - Widening 2004 LEAP 580 3,500 6,180 9,200 0 19,460 No Change
Estimate 580 3,500 6,180 9,200 0 19,460
PIN: 316118A
Net Change 0 0 0 0 0 0
SR 161, 234th St to 204th Street E 2004 LEAP 6,142 3,408 27 38 0 9,615 No Change (See note on related project: SR
Estimate 6,1 42 3,408 27 38 0 9,615 161/204th Street to 176th Street)
PIN: 316119A
Net Change 0 0 0 0 0 0
SR 167, Ellingson Rd Interchange NB Off Ramp 2004 LEAP 0 601 0 0 0 601 No Change
Estimate 0 601 0 0 0 601
PIN: 116700C
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 167, 15th St SW to 15th St NW - HOV 2004 LEAP 1,787 31,040 7,533 0 0 40,360 Expenditure  WSDOT has delayed the project
Estimate 387  21.540 18.433 0 0 40.360 Delay advertisement by eight additional months
PIN: 116703E . . - to October 2005. As a result, 03-05 and
Net Change -1,400 -9,500 10,900 0 0 0 05-07 biennial construction spending will
decrease by $1.4 million and $9.5 million
respectively, and 07-09 biennial spending
will increase by $10.9 million.
SR 167/SR 509 to SR 161, EIS 2004 LEAP 0 0 0 0 0 0 Technical This is part of the planned expenditure for
Estimate 14 926 0 0 0 940  Correction  the SR 167 Environmental Impact
PIN: 316712A Statement. The nickel funds were
Net Change 14 926 0 0 0 940 separated from the SR 167/SR509 to I-5,
New Freeway project as part of the EIS
costs shared with a current law project.
There is no change to the total project
cost.
SR 167/SR 509 to I-5, New Freeway 2004 LEAP 7,337 21,658 15,844 0 0 44,838 Technical WSDOT will spend the Nickel funds first,
Estimate 7.845 20.732 15.322 0 0 43.898 Correction delaying the spending of the Pre-Existing
PIN: 316718A . . : ’ funds until the 2007-09 biennium. This
Net Change 508 -926 -522 0 0 -940 change in timing of expenditures in Pre-
Existing and Nickel funds will have no
impact to the overall budget or schedule
of the projects being delivered. Also, see
SR 167/SR 509 to SR 161, EIS for the
$940,000 variance
SR 167/1-5 to SR 161, New Freeway 2004 LEAP 11,177 5,370 1,915 0 0 18,463  No Change
Estimate 11,177 5,370 1,916 0 0 18,463
PIN: 316718C
Net Change 0 0 0 0 0 0
SR 167, Corridor Study 2004 LEAP 750 8,852 0 0 0 9,602 No Change
Estimate 750 8,852 0 0 0 9,602
PIN: 816700U
Net Change 0 0 0 1] 0 0
1-182/US 395 Interchange - Roadside Safety 2004 LEAP 76 0 0 0 0 76 No Change = PROJECT COMPLETE
Estimate 76 0 0 0 0 76
PIN: 5182011
Net Change 0 0 0 0 0 0
A
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SR 202, 244th Avenue NE Intersection 2004 LEAP 0 404 0 0 0 404 No Change
Estimate 0 404 0 0 0 404

PIN: 120214T
Net Change 1] 0 0 0 0 0

SR 202, Junction 292nd Ave SE 2004 LEAP 0 632 0 0 0 632 No Change
Estimate 0 632 0 0 0 632

PIN: 120216S
Net Change 0 0 0 0 0 0

SR 202, Preston-Fall City Road & SR 203 2004 LEAP 120 1,477 902 0 0 2,499 No Change
Estimate 120 1,477 902 0 0 2,499

PIN: 120219L
Net Change 0 0 0 0 0 0

SR 203, NE 124th/ Novelty Rd Vicinity 2004 LEAP 1,425 62 0 0 0 1,487 Rounding
Estimate 1,429 62 0 0 0 1,491

PIN: 120311C
Net Change 4 0 0 0 0 4

1-205, Mill Plain Exit (112th Connector) 2004 LEAP 0 8,200 3,800 0 0 12,000 No Change
Estimate 0 8,200 3,800 0 0 12,000

PIN: 420505A
Net Change 0 0 0 0 0 0

SR 240/1-182 to Richland Y - Add Lanes 2004 LEAP 931 13,427 1,991 0 0 16,348  No Change
Estimate 931 13,427 1,991 0 0 16,348

PIN: 524002F
Net Change 0 0 0 0 0 0

SR 240, Richland Y to Columbia Center Interchange 2004 LEAP 16,180 19,382 2,739 0 0 38,300 Rounding
Estimate 16,186 19,376 2,738 0 0 38,300

PIN: 524002G
Net Change 6 -5 -1 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 270, Pullman to Idaho State Line 2004 LEAP 10,001 18,472 0 0 0 28,473 Expenditure =~ WSDOT is analyzing the potential for
Estimate 7,601 17,872 3,000 0 0 28,473 Delay cons_truction cost increases of $7.1 million
PIN: 627000E that is comprised of a number of factors.
Net Change -2,400 -600 3,000 0 0 0 These include rock and soil conditions,
addition of retaining walls, and new county
road standards that are required for the
frontage road system. Design work
continues on this project to investigate
methods to reduce or offset these cost
increases. Methods under consderation
include adjustments to alignment, access
control, and lane configuration. Project
revisions will include public input. The
advertisement date may be delayed 5 to
10 months.
SR 304/SR 3 to Bremerton Ferry Terminal 2004 LEAP 11,000 0 0 0 0 11,000 No Change
Estimate 11,000 0 0 0 0 11,000
PIN: 3304038
Net Change 0 0 0 0 0 0
US 395, Kennewick Variable Message Sign 2004 LEAP 332 0 0 0 0 332 No Change
Estimate 332 0 0 0 0 332
PIN: 539502D
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 395, NSC-Francis Avenue to Farwell Road 2004 LEAP 35,900 53,910 18,470 0 0 108,280 Expenditure =~ WSDOT has advanced $12 million on this
Estimate 47,900 41,910 18,470 0 0 108,280 Advancement project. $6 million of the amount will be to
PIN: 600001A cover right of way expenditures during the
Net Change 12,000 -12,000 0 0 0 0 current biennium that resulted from the
settlement of a litigated taking of
commercial property for right of way at a
level much higher than WSDOT’s
estimate of fair market value. $3 million of
this total is needed to cover anticipated
right of way acquisition costs for other
parcels in the corridor. The remaining $3
million will accelerate an upcoming
construction phase (Gerlach to
Wandermer - Grading) by accelerating the
advertisement date from November 2004
to September 2004. It is anticipated that
advancement of the contract start date will
decrease the dust control expenditures
that will be needed for this project. This
project remains on budget. However, the
known and potential cost increases
associated with the right of way
acquisition may result in a future cost
increase request.
SR 395, NSC-US 2 to Wandermere & US 2 Lowering 2004 LEAP 1,210 8,300 35,640 35,500 0 80,650 No Change
Estimate 1,210 8,300 35,640 35,500 0 80,650
PIN: 600003A
Net Change 0 0 0 0 0 0
1-405, W Valley Hwy to Maple Valley Hwy 2004 LEAP 14,000 26,840 60,000 35,000 0 135,840 No Change
Estimate 14,000 26,840 60,000 35,000 0 135,840
PIN: 840502B
Net Change 0 0 0 0 0 0
1-405, SE 8th to 1-90 (South Bellevue) 2004 LEAP 15,000 22,000 59,020 89,460 0 185,480 No Change
Estimate 15,000 22,000 59,020 89,460 0 185,480
PIN: 840541F
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

1-405/SR 520 to SR 522 2004 LEAP 17,000 51,000 20,000 35,735 40,000 163,735 No Change
Estimate 17,000 51,000 20,000 35,735 40,000 163,735

PIN: 840561A
Net Change 0 0 0 0 0 0

SR 410, 214th Ave E to 234th - Widening 2004 LEAP 0 1,700 4,300 0 0 6,000 No Change
Estimate 0 1,700 4,300 0 0 6,000

PIN: 341015A
Net Change 0 0 0 0 0 0

SR 500, NE 112th Ave - Interchange 2004 LEAP 21,300 0 0 0 0 21,300 No Change
Estimate 21,300 0 0 0 0 21,300

PIN: 450099A
Net Change 0 0 0 0 0 0

SR502, Widening from |-5 to Battle Ground 2004 LEAP 400 900 6,100 7,600 0 15,000 No Change
Estimate 400 900 6,100 7,600 0 15,000

PIN: 450208W
Net Change 0 0 0 0 0 0

SR 509, Design and Critical R/'W 2004 LEAP 29,206 5,794 0 0 0 35,000 No Change
Estimate 29,206 5,794 0 0 0 35,000

PIN: 850902A
Net Change 0 0 0 0 0 0

SR 516, 208th and 209th Ave SE 2004 LEAP 0 803 0 0 0 803 No Change
Estimate 0 803 0 0 0 803

PIN: 151632D
Net Change 0 0 0 0 0 0

SR 519, Intermodal Access Project 2004 LEAP 0 0 0 5,806 32,008 37,814  No Change
Estimate 0 0 0 5,806 32,008 37,814

PIN: 151902A
Net Change 0 0 0 0 0 0

SR 520, W Lake Sammamish Pkwy to SR 202 2004 LEAP 3,368 6,700 16,225 60,515 15493 102,300 No Change
Estimate 3,368 6,700 16,225 60,515 15,493 102,300

PIN: 152040A
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 520, Environmental Impact Statement 2004 LEAP 11,250 0 0 0 0 11,250 Expenditure ~ WSDOT will delay EIS expenditures of
Estimate 10,450 800 0 0 0 11,250 Delay $800,000 to better align yvith the current
PIN: 852002G schedule and overall delivery of this this
Net Change -800 800 0 0 0 0 project. This transfer corresponds with the
requested expenditure advancement of
design funds on the SR 520 — Project
Design phase.
SR 520, Early ROW 2004 LEAP 6,000 0 0 0 0 6,000 No Change
Estimate 6,000 0 0 0 0 6,000
PIN: 852002H
Net Change 0 0 0 0 0 0
SR 520, Project Design 2004 LEAP 0 8,000 14,000 13,000 0 35,000 Expenditure WSDOT has advanced design
Estimate 1,000 7,000 14,000 13,000 0 35,000 Advancement expenditures by $1 million to better align
PIN: 852002 with the current schedule and overall
Net Change 1,000 -1,000 0 0 0 0 delivery of this project. This transfer
corresponds with the requested
expenditure delay of EIS funds on the SR
520 Environmental Impact Statement
phase.
SR 522/I-5 to SR 405 Multimodal Project 2004 LEAP 1,497 3,568 0 0 0 5,066 Rounding
Estimate 1,502 3,598 0 0 0 5,100
PIN: 152201C
Net Change 5 29 0 0 0 34
SR 522, UWBCC Campus Access 2004 LEAP 0 8,000 0 0 0 8,000 No Change
Estimate 0 8,000 0 0 0 8,000
PIN: 152219A
Net Change 0 0 0 0 0 0
SR 522, Snohomish River Bridge to US 2 2004 LEAP 2,115 3,684 8,689 63,087 32,100 109,675 No Change
Estimate 2,115 3,684 8,689 63,087 32,100 109,675
PIN: 152234E
Net Change 0 0 0 0 0 0
SR 527, 132nd St SE to 112th St SE 2004 LEAP 12,112 7,058 0 0 0 19,170  No Change
Estimate 12,112 7,058 0 0 0 19,170
PIN: 152720A
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 539, Tenmile Road to SR 546 2004 LEAP 4,800 8,300 62,800 8,000 0 83,900 No Change
Estimate 4,800 8,300 62,800 8,000 0 83,900
PIN: 153910A
Net Change 1] 0 0 0 0 0
SR 543/I-5 to International Boundary 2004 LEAP 607 13,305 5,221 0 0 19,133  No Change
Estimate 607 13,305 5,221 0 0 19,133
PIN: 154302E
Net Change 0 0 0 0 0 0
SR 704, Cross Base Highway 2004 LEAP 6,204 8,796 0 0 0 15,000 Rounding
Estimate 6,200 8,800 0 0 0 15,000
PIN: 370401A
Net Change -4 4 0 0 0 0
SR 900, SE 78th St Vicinity to 1-90 Vicinity 2004 LEAP 1,417 2,497 10,836 0 0 14,750 No Change
Estimate 1,418 2,497 10,836 0 0 14,750
PIN: 190098U
Net Change 0 0 0 0 0 0

: : 2004 LEAP 560,465 898,062 836,096 608,743 425,233 3,328,599
TOtaI for A" nghway ProleCts Estimate 532,176 934,328 855,313 607,081 393,233 3,322,130

Net Change -28,289 36,266 19,217 -1,662 -32,000 -6,469
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Rail Projects
PORT OF COLUMBIA RAILROAD IMPROVEMENTS 2004 LEAP 0 0 252 1,904 3,157 5,313  No Change
Estimate 0 0 252 1,904 3,157 5,313
PIN: FO1021A
Net Change 0 0 0 0 0 0
CASCADE & COLUMBIA RIVER-286K UPGRADE 2004 LEAP 0 890 0 0 0 890 No Change
Estimate 0 890 0 0 0 890
PIN: FO1050B
Net Change 0 0 0 0 0 0
CONNELL FEED LOT LOOP TRACK 2004 LEAP 0 0 0 0 2,750 2,750 No Change
Estimate 0 0 0 0 2,750 2,750
PIN: FO1071A
Net Change 0 0 0 0 0 0
PALOUSE RIV. & COULEE CITY RR ACQUISITION 2004 LEAP 5,820 1,208 0 0 0 7,028 No Change
Estimate 5,820 1,208 0 0 0 7,028
PIN: FO1110A
Net Change 0 0 1] 1] 0 0
PR&CC CHENEY-COULEE 286K UPGRADE 2004 LEAP 0 1,582 11,568 7,236 703 21,089 No Change
Estimate 0 1,582 11,568 7,236 703 21,089
PIN: FO1111A
Net Change 0 0 0 0 0 0
GEIGER SPUR CONNECTION 2004 LEAP 0 3,500 0 0 0 3,500 Expenditure = WSDOT is requesting the advancement of
Estimate 220 3,280 0 0 0 3,500 Advancement $220,000 in response to the Spokane
PIN: FO1112A Opportunity ~ business community request for a more
Net Change 220 -220 0 0 0 0 and Option detailed review of the scope and a current
estimate for this project. The funds will be
used to develop a preliminary engineering
study. A cursory review estimate includes
the potential increase in right of way and
environmental costs.
TACOMA RMDRR MORTON LINE REPAIRS-PHASE 2 2004 LEAP 3,180 0 0 0 0 3,180  No Change
Estimate 3,180 0 0 0 0 3,180
PIN: FO1160B
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
TS&W YAKAMA SAWMILL TRAFFIC UPGRADES 2004 LEAP 0 640 0 0 0 640 No Change
Estimate 0 640 0 0 0 640
PIN: FO1171A
Net Change 0 1] 0 0 0 0
HIGH SPEED CROSSOVERS-TITLOW 2004 LEAP 3,970 0 0 0 0 3,970 No Change
Estimate 3,970 0 0 0 0 3,970
PIN: P01004D
Net Change 0 0 0 0 0 0
VANCOUVER RAIL PROJECT INCL. 39TH BRIDGE 2004 LEAP 2,750 0 51,023 0 0 53,773 Expenditure  This project will construct capacity
Estimate 2,750 1,000 50,023 0 0 53,773 Advancement improvements that include a by-pass of
PIN: P01005A Opportunity  the freight yard and a 39th Street grade
Net Change 0 1,000 -1,000 0 0 0 and Option separation. WSDOT is suggesting that $1
million be brought forward into the 05-07
biennium from the 07-09 biennium for
purchase of right-of-way to secure
property against possible development.
This will be added to $500,000 already
available for property acquisition.
KELSO-MARTIN BLUFF 3RD MAINLINE 2004 LEAP 0 0 0 25,000 25,000 50,000 Expenditure  This project will construct additional main
Estimate 0 300 0 24,700 25,000 50,000 Advancement line and storage tracks along an 18-mile
PIN: PO1006A Opportunity ~ corridor. WSDOT is suggesting that
Net Change 0 300 0 -300 0 0 .d Option $300,000 in project funds be brought
forward into the 05-07 biennium from the
09-11 biennium to allow completion of
NEPA and Endangered Species Act
environmental processes. This will
augment the $200,000 in pre-existing
funds in the 03-05 budget.
HIGH SPEED CROSSOVERS-CENTENNIAL 2004 LEAP 0 2,075 0 0 0 2,075 Project Cost  This project will construct a pair of high
Estimate 0 3,875 0 0 0 3,875 Increase speed crossovers near Centennial Station
PIN: PO1007A Opportunity I Lacey. WSDOT is suggesting an
Net Change 0 1,800 0 0 0 1,800 and Option increase of $1.8 million in the 05-07

biennium to match the current estimate of
$3.9 million for design and construction.
The project will provide the greatest
improvement in reliability of any of the
crossover projects required for the fifth
round trip between Seattle and Portland.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

HIGH SPEED CROSSOVERS-KETRON 2004 LEAP 0 2,900 0 0 0 2,900 Project Cost This project construct a pair of high speed
Estimate 0 0 3,900 0 0 3,900 Increase crossovers near Ketron Island in Pierce
PIN: P01007B Opportunity ~ County. WSDOT requests that $2.9
Net Change 0 -2,900 3,900 0 0 1,000 g Option million in funding for this lower priority
project be delayed from the 2005-2007
biennium to the 2007-2009 biennium.
Further, WSDOT requests that the project
funds be increased to $3.9 million. This
project will provide the third-greatest
improvement to reliability in the short term
of the four crossover projects required for
the fifth Seattle-Portland round trip. The
20083 Transportation Funding Package
provided only $2.9 million in project funds.
HIGH SPEED CROSSOVERS-TENINO 2004 LEAP 0 2,900 0 0 0 2,900 Project Cost This project will construct a pair of high
Estimate 0 0 3875 0 0 3,875 Increase speed crossovers near Tenino. WSDOT
PIN: P01007C Opportunity ~ requests that the $2.9 million in funding
Net Change 0 -2,900 3,875 0 0 975 and Option for this lower priority project be delayed
from the 05-07 biennium to the 07-09
biennium. Further, WSDOT requests an
increase of $0.98 million in the 07-09
biennium to match the current project
estimate. The project will provide the
fourth-greatest improvement to reliability
of the crossover projects required for the
fifth Seattle-Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK 2004 LEAP 0 0 0 0 0 0 Scope This new project would construct a pair of
Estimate 0 3,925 0 0 0 3,925 high speed crossovers in the vicinity of
PIN: P01010C Opportunity ~ Winlock. The project is not in the 2003
Net Change 0 3,925 0 0 0 3,925 and Option Transportation Funding Package and
WSDOT is suggesting it be added and
funded at $3.93 million for design and
construction in the 2005-2007 biennium.
This project had been included in the
WSDOT budget request for the 2003
legislative session. The project will provide
the second-greatest improvement to the
reliability of the crossover projects
required for the fifth Seattle-Portland
round trip. PROJECT ADDED TO
PROGRAM.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change

Reason

BELLINGHAM-GP AREA UPGRADES 2004 LEAP 200 0 0 0 0 200

Estimate 200 0 0 0 0 200
Net Change 1] 0 0 0 0 0

No Change

PIN: PO1100A

MT. VERNON SIDING UPGRADE 2004 LEAP 1,830 1,970 0 0 0 3,800
Estimate 1,830 1,970 0 0 0 3,800

Net Change 0 0 0 0 0 0

PIN: PO1101A

PA JCT. TO DELTA JCT. SPEED INCREASE 2004 LEAP 1,000 8,000 0 0 0 9,000 The funding provided in the 2003
Estimate 1,000 13,000 0 0 0 14,000 Transportation Funding F’ackage is not

adequate to construct the project as
Net Change 0 5,000 0 0 0 5,000 originally scoped. A lower cost project

scope has been negotiated with BNSF,
but this adjusted scope still would exceed
the funding provided. WSDOT proposes
to increase the project funds by $5 million
in the 05-07 biennium by taking advantage
of BNSF’s agreement to forgo state
funding for the Ballard Double Track and
Crossover project. The revised scope will
reduce travel times through the area by an
amount less than originally hoped but will
still provide storage tracks to keep freight
switching work off the main line.

Project Cost
Increase

Opportunity
and Option

PIN: PO1102A

BALLARD DOUBLE TRACK & CROSSOVER

PIN: PO1103A

2004 LEAP
Estimate

Net Change

Opportunity
and Option

As reported in the March 2004 Watch List,
BNSF has notified WSDOT that it will
build the planned improvements using
funds received from Sound Transit under

the recent agreement for Sounder service
to reach Everett and will not be asking for
state funds. Based on this information,
and after negotiations with BNSF
regarding the increase in the cost of the
the PA Jct. to Delta Jct. Speed Increase
project, WSDOT is requesting that the $5
million in project funds ($3.75 million in
the 2003-2005 budget and $1.25 from
2005-2007 budget) be removed from this
project and placed in the PA Jct. project.
PROJECT FUNDING DELETED.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
STANWOOD SIDING UPGRADES 2004 LEAP 0 250 2,750 0 0 3,000 No Change
Estimate 0 250 2,750 0 0 3,000
PIN: PO1104A
Net Change 0 1] 0 0 0 0
PT DEFIANCE (LAKEVIEW) BYPASS 2004 LEAP 0 3,000 3,040 7,480 7,480 21,000 Project Cost This project will construct and upgrade
Estimate 0 1,775 1,065 3,379 7,480 13,699 Decrease part_of the mainline tracks 'c_\long a 20-mile
PIN: PO1008A Opportunity ~ corridor for passenger service. WSDOT
Net Change 0 -1,225 -1,975 -4,101 0 -7,301 and Option ~ requests that the funding for this project
be reduced by $7.3 million over the next
three biennia in order to fund changes in
sequencing of other projects. The
remaining project funds, when matched
with federal funds, will allow completion of
the first stage of the project. The first
phase will allow Amtrak Cascades trains
to use the bypass route and reduce the
travel time by six minutes. The second
stage will reduce travel times further and
support additional Seattle/Portland round
trips. This project is the only project of the
six projects required for the sixth, seventh,
and eighth Seattle-Portland round trips
funded by the 2003 Funding Package.
PURCHASE OREGON TRAINSET (TRAIN) 2004 LEAP 7,500 0 0 0 0 7,500 No Change PROJECT COMPLETE
Estimate 7,500 0 0 0 0 7,500
PIN: TRAIN
Net Change 0 0 0 0 0 0
H H 2004 LEAP 30,000 30,165 68,633 41,620 39,090 209,508
Total for All Rail Projects ’ ’ ’ ’ ' ’
j Estimate 26,470 33,695 73,433 37,219 39,090 209,907
Net Change -3,530 3,530 4,800 -4,401 0 399
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

Ferry Projects

ANACORTES MULTIMODAL TERMINAL 2004 LEAP 5749 28,269 15,622 16,888 472 67,000 Project Cost This project will modernize the existing
Estimate 4,641 27,403 16,089 13,292 2,978 64,403 Decrease ferry terminal, which serves four different
PIN: 902019U San Juan Island destinations as well as

Net Change -1,108 -866 467 -3,596 2,506 -2,597 WSF’s international route to Sidney, B.C.
In 1997, WSF completed a master plan
for a new Anacortes Multi-modal Terminal.
Currently, WSDOT is directing it's efforts
towards evaluating the 1997 Master Plan
in the context of WSF’s current business
goals and operational needs. Project
elements over the next ten years include
replacing and expanding the terminal
building, relocating the tie-up slips to
deeper water with one of the tie-up slips
capable of loading and unloading service
vehicles. There are project elements
upland to improve site circulation.
Estimated project costs for elements
funded with Nickel account funds have
been reduced $2.6 million due to minor
changes in the timing of project elements
and lower than anticipated inflation. WSF
is proposing to move $2.6 million to
another WSF Nickel account project,
(Catch-up Preservation).

EDMONDS MULTIMODAL TERMINAL 2004 LEAP 7,800 0 0 0 0 7,800 No Change
Estimate 7,800 0 0 0 0 7,800

Net Change 0 0 0 0 0 0

PIN: 9104130

THIRD REPLACEMENT AUTO PASSENGER FERRY 2004 LEAP 0 0 66,525 0 0 66,525 No Change NOTE: No change in scope, cost or
Estimate 0 0 66525 0 0 66,525 schedule. However the approach to
PIN: 944460U procurement has changed. WSDOT will
Net Change 0 0 0 0 0 0 separate the procurement of propulsion
equipment from the shipyard contract.
Since procurement of propulsion
equipment will not be subject to "build in
Washington" requirements, this part of the
project will be eligible for federal funds.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
MUKILTEO MULTIMODAL TERMINAL 2004 LEAP 3,972 8,248 60,724 47,251 0 120,195 Rounding
Estimate 3,972 8,249 60,723 47,251 0 120,195
PIN: 952515K
Net Change 1] 1 -1 0 0 0
CATCH-UP PRESERVATION 2004 LEAP 0 6,221 16,155 10,495 3,460 36,331 Project Cost WSF will be implementing projects in
Estimate 1,108 7,087 15,689 14,091 954 38,929 Increase response to the preservation performance
PIN: 999940D standards established by the Legislature’s
Net Change 1,108 866 -466 3,596 -2,506 2,598 Joint Task Force on Ferries. This project
addresses the backlog of deferred Ferry
System preservation work. WSF has
identified two projects that require
immediate attention using the Catch-up
Preservation funds, Lopez Dolphin
Replacement Project and Tahlequah
Dolphin Replacement Project. Design
work for both projects started in February
2004. The revised expenditure plan
reflects acceleration of work into the 03-05
biennium and the addition of funds
advanced from the 13-15 biennium.
: 2004 LEAP 17,521 42,738 159,026 74,634 3,932 297,851
TOtaI for A" Ferry ProleCts Estimate 17,521 42,739 159,026 74,634 3,932 297,852
Net Change 0 1 0 0 0 1
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH JUNE 30, 2004

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Local Projects
Columbia Center Blvd Railroad Crossing 2004 LEAP 6,000 0 0 0 0 6,000 No Change
Estimate 6,000 0 0 0 0 6,000
PIN: Localt
Net Change 0 0 0 0 0 0
D Street Grade Separation 2004 LEAP 0 6,000 0 0 (0] 6,000 No Change
Estimate 0 6,000 0 0 0 6,000
PIN: Local2
Net Change 0 0 0 0 0 0
H 2004 LEAP 6,000 6,000 0 0 0 12,000
Total for All Local Pr ’ ’ ’
otal fo oca oleCts Estimate 6,000 6,000 0 0 0 12,000
Net Change 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)

(Changes in the plan do not include inflationary adjustments)

Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Highway: Opportunities and Options
US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260 Expenditure In order to gain efficiencies in project delivery and
PIN: 200221H Estimate 0 260 0 0 0 260 Advancement lessen construction related impacts to the traveling
Net Change 0 260 260 0 0 0 public, WSDOT would like to combine and construct
this project with a planned pre-existing funded paving
project on US 2. If approved, this project will be
advanced one construction season and begin in the
summer of 2007.
I-5, Bakerview Rd to Nooksack R Br 5/828W 2004 LEAP 0 487 219 0 0 706 Expenditure  In order to gain efficiencies in project delivery and
PIN: 100591Y Estimate 0 87 619 0 0 706 Delay lessen construction related impacts to the traveling
Net Change 0 200 200 0 0 0 public, WSDOT would like to combine and construct
this project with a planned pre-existing funded paving
project on I-5. Due to a lack of funding for PCCP rehab
in the 05-07 pavement preservation program, WSDOT
is proposing to delay the ad from 2006 to 2007 when
limited PCCP rehab dollars are available.
SR 99, Alaskan Way Viaduct - Des/Early RW 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000 Expenditure The Alaskan Way Viaduct and Seawall Replacement
PIN: 809936M Estimate 15,000 35,000 40,000 40,000 12,000 142,000 Advancement Project originally expected to receive regional $28
Net Change 0 28.000 0 0 -28.000 0 million in RTID funding in '05-'07. With RTID delayed,

additional nickel revenue is needed to make up for the
lost funding and keep the project on pace to start
construction in 2008. The project team is proposing to
advance a total of $28 million ($18 million PE and $10
million RW) from the '11-'13 biennium to add to the
$12 million currently planned for '05-'07. Without the
advancement, the $28 million funding gap will delay
the start of construction approximately two years.
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)
State Funds Only - ($ in Thousands)

(Changes in the plan do not include inflationary adjustments)

Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031 Expenditure WSDOT is requesting to advance $4M to accelerate
PIN: 099903M Estimate 4921 8.000 4.000 4.000 0 20221 Advancement the replacement of essentially all non-standard
Net Ch 1 2 2 1 guardrail by the end of the 05-07 biennium. Most of
et Lhange 90 ;000 0 0 000 90 this guardrail was built prior to 1965 and consists of
concrete or timber posts on 12' centers. By advancing
the replacement of this guardrail with current standard
installations, the severity of any crashes will be
substantially reduced in the areas that contain these
non-standard applications.
Total for All Highway 2004 LEAP 19,031 11,487 44,479 44,000 44,000 162,997
Opportunities and Options Estimate 19,221 43,347 44,619 44,000 12,000 163,187
Net Change 190 31,860 140 0 -32,000 190
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Rail: Opportunities and Options
GEIGER SPUR CONNECTION 2004 LEAP 0 3,500 0 0 0 3,500 Expenditure  This project will construct capacity improvements that
Estimate 290 3280 0 0 0 3500 Advancement include a by-pass of the freight yard and a 39th Street
PIN: FO1112A Net Ch - grade separation. WSDOT is suggesting that $1
et Lhange 220 220 0 0 0 0 million be brought forward into the 05-07 biennium
from the 07-09 biennium for purchase of right-of-way to
secure property against possible development. This
will be added to $500,000 already available for
property acquisition.
VANCOUVER RAIL PROJECT INCL. 39TH 2004 LEAP 2,750 0 51,023 0 0 53,773 Expenditure  This project will construct capacity improvements that
BRIDGE Estimate 2750 1000 50023 0 0 53.773 Advancement include a by-pass of the freight yard and a 39th Street
PIN: PO1005A Net Ch 1 3 grade separation. WSDOT is suggesting that $1
el Lhange 0 ;000 000 0 0 0 million be brought forward into the 05-07 biennium
from the 07-09 biennium for purchase of right-of-way to
secure property against possible development. This
will be added to $500,000 already available for
property acquisition.
KELSO-MARTIN BLUFF 3RD MAINLINE 2004 LEAP 0 0 0 25000 25000 50,000 Expenditure This project will construct additional main line and
Estimate 0 300 0 24700 25.000 50.000 Advancement storage tracks along an 18-mile corridor. WSDOT is
) - . ’ suggesting that $300,000 in project funds be brought
PIN: PO1006A Net Ch -
© ange 0 300 0 300 0 0 forward into the 05-07 biennium from the 09-11
biennium to allow completion of NEPA and
Endangered Species Act environmental processes.
This will augment the $200,000 in pre-existing funds in
the 03-05 budget.
HIGH SPEED CROSSOVERS-CENTENNIAL 2004 LEAP 0 2.075 0 0 0 2,075 Project Cost This project will construct a pair of high speed
Estimate 0 3.875 0 0 0 3.875 Increase crossovers near Centennial Station in Lacey. WSDOT
PIN: PO1007A Net Change 0 1’800 0 0 0 1’800 is suggesting an increase of $1.8 million in the 05-07

biennium to match the current estimate of $3.9 million
for design and construction. The project will provide
the greatest improvement in reliability of any of the
crossover projects required for the fifth round trip
between Seattle and Portland.
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)
State Funds Only - ($ in Thousands)

05-07

07-09 09-11 11-13 Total

(Changes in the plan do not include inflationary adjustments)

Type of
Change

Reason

HIGH SPEED CROSSOVERS-KETRON

PIN: P01007B

2004 LEAP
Estimate

o

2,900
0

0 0 0 2,900
3,900 0 3,900

o

Net Change

-2,900

3,900 0 0 1,000

Project Cost
Increase

This project construct a pair of high speed crossovers
near Ketron Island in Pierce County. WSDOT requests
that $2.9 million in funding for this lower priority project
be delayed from the 2005-2007 biennium to the 2007-
2009 biennium. Further, WSDOT requests that the
project funds be increased to $3.9 million. This project
will provide the third-greatest improvement to reliability
in the short term of the four crossover projects required
for the fifth Seattle-Portland round trip. The 2003
Transportation Funding Package provided only $2.9
million in project funds.

HIGH SPEED CROSSOVERS-TENINO

PIN: P01007C

2004 LEAP
Estimate

o

2,900

2,900
3,875 0 3,875

o

Net Change

-2,900

3,875 0 0 975

Project Cost
Increase

This project will construct a pair of high speed
crossovers near Tenino. WSDOT requests that the
$2.9 million in funding for this lower priority project be
delayed from the 05-07 biennium to the 07-09
biennium. Further, WSDOT requests an increase of
$0.98 million in the 07-09 biennium to match the
current project estimate. The project will provide the
fourth-greatest improvement to reliability of the
crossover projects required for the fifth Seattle-
Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK

PIN: P0O1010C

2004 LEAP
Estimate

o

3,925

o
o

0 3,925

Net Change

3,925

3,925

Scope

This new project would construct a pair of high speed
crossovers in the vicinity of Winlock. The project is not
in the 2003 Transportation Funding Package and
WSDOT is suggesting it be added and funded at $3.93
million for design and construction in the 2005-2007
biennium. This project had been included in the
WSDOT budget request for the 2003 legislative
session. The project will provide the second-greatest
improvement to the reliability of the crossover projects
required for the fifth Seattle-Portland round trip.
PROJECT ADDED TO PROGRAM.
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)
State Funds Only - ($ in Thousands)

03-05

05-07

07-09

09-11

11-13

Total

(Changes in the plan do not include inflationary adjustments)

Type of
Change

Reason

PA JCT. TO DELTA JCT. SPEED INCREASE 2004 LEAP
Estimate

1,000
1,000

8,000
13,000

o o

o

0
0

9,000
14,000

PIN: PO1102A Net Change

0

5,000

o

0

5,000

Project Cost
Increase

The funding provided in the 2003 Transportation
Funding Package is not adequate to construct the
project as originally scoped. A lower cost project scope
has been negotiated with BNSF, but this adjusted
scope still would exceed the funding provided. WSDOT
proposes to increase the project funds by $5 million in
the 05-07 biennium by taking advantage of BNSF’s
agreement to forgo state funding for the Ballard Double
Track and Crossover project. The revised scope will
reduce travel times through the area by an amount
less than originally hoped but will still provide storage
tracks to keep freight switching work off the main line.

BALLARD DOUBLE TRACK & CROSSOVER 2004 LEAP
Estimate

3,750

3,750

o

o

0
0

7,500
0

PIN: PO1103A Net Change

-3,750

-3,750

o
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0

-7,500

Scope

As reported in the March 2004 Watch List, BNSF has
notified WSDOT that it will build the planned
improvements using funds received from Sound
Transit under the recent agreement for Sounder
service to reach Everett and will not be asking for state
funds. Based on this information, and after
negotiations with BNSF regarding the increase in the
cost of the the PA Jct. to Delta Jct. Speed Increase
project, WSDQOT is requesting that the $5 million in
project funds ($3.75 million in the 2003-2005 budget
and $1.25 from 2005-2007 budget) be removed from
this project and placed in the PA Jct. project.
PROJECT FUNDING DELETED.
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH JUNE 30, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)
State Funds Only - ($ in Thousands)

(Changes in the plan do not include inflationary adjustments)

Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
PT DEFIANCE (LAKEVIEW) BYPASS 2004 LEAP 0 3,000 3,040 7,480 7,480 21,000 Project Cost This project will construct and upgrade part of the
Estimate 0 1,775 1,065 3,379 7480 13,699 Decrease mair?line\}\;ascggilong a io-{:ilftﬁor;ido&forfpastf]fenger
PIN: PO1008A Net Ch 1,225 1,975  -4,101 -7,301 service. reques’s tha’ e lunding for tis
et Lhange 0 225 975 10 0 30 project be reduced by $7.3 million over the next three
biennia in order to fund changes in sequencing of other
projects. The remaining project funds, when matched
with federal funds, will allow completion of the first
stage of the project. The first phase will allow Amtrak
Cascades trains to use the bypass route and reduce
the travel time by six minutes. The second stage will
reduce travel times further and support additional
Seattle/Portland round trips. This project is the only
project of the six projects required for the sixth,
seventh, and eighth Seattle-Portland round trips
funded by the 2003 Funding Package.
Total for All Rail Opportunities 2004 LEAP 7,500 26,125 54,063 32,480 32,480 152,648
and Options Estimate 3,970 27,155 58,863 28,079 32,480 150,547
Net Change -3,530 1,030 4,800 -4,401 0 -2,101

Page 36

9/2/2004 11:59 AM






